## YORKVILLE STORM WATER UTIITY COMMISSION

## **MEETING MINUTES**

## February 26, 2014

Chairman Steve Nelson called the meeting of the YSWUC to order at 6:00 p.m. Present were Chairman Nelson, Town Supervisor Sherry Gruhn, Tom Lauber, John Vyvyan, Art Green, Jason Christensen and Shawn Roberts.

Minutes from the February 5, 2014 meeting were approved on a motion by Tom Lauber, seconded by John Vyvyan and carried.

One invoice from Shawn Roberts in the amount of \$7,370.67 was presented and approved for payment on a motion by Tom Lauber and seconded by John Vyvyan. Motion carried.

We once again called this meeting to review the progress of the East Branch project. Shawn explained that Hwy. 11 to Braun Road was completed and he was starting to work South from Braun Road to KR.

Jason and Shawn continue to work with a majority of land owners on getting approval for clearing on their portion of the canal. They still continue to have disagreements with some of the landowners on what they want to have cleared. It has been an exhausting time when these owners are in disagreement with the scope of the project. So many exceptions to what was originally planned have had to be made. Obviously, we want to make sure the canal is cleared as best as possible so we don't have problems with flooding in the future. Jason and Shawn will continue on as best as they can with advising the landowners of the reasoning for the project and the outcome we expect.

Also, the weather continues to stall some of the work. Hopefully the weather can cooperate with us so the project can be completed before the Spring thaw.

We will continue to monitor this project and will plan to meet again on Wednesday, March 17 at 6:00 p.m. at the Town Office.

No other business came before the meeting. The meeting was adjourned at 7:10 p.m.

Respectfully submitted,

Sherry Gruhn, Secretary